<table>
<thead>
<tr>
<th>CONTENTS</th>
<th>PAGE NO.</th>
</tr>
</thead>
<tbody>
<tr>
<td>DECLARATION BY THE SCHOLAR</td>
<td></td>
</tr>
<tr>
<td>SUPERVISOR'S CERTIFICATE</td>
<td></td>
</tr>
<tr>
<td>ACKNOWLEDGEMENT</td>
<td></td>
</tr>
<tr>
<td>LIST OF ACRONYMS AND ABBREVIATIONS</td>
<td>i</td>
</tr>
<tr>
<td>LIST OF FIGURES</td>
<td>iv</td>
</tr>
<tr>
<td>LIST OF TABLES</td>
<td>vi</td>
</tr>
</tbody>
</table>

CHAPTER 1
INTRODUCTION

| 1.1 INTRODUCTION                                      | 1        |
| 1.2 MANAGEMENT OF CONSTRUCTION PROJECTS             | 5        |
| 1.3 BOT PROJECTS                                     | 6        |
| 1.4 RISKS IN BOT PROJECTS                            | 7        |
| 1.5 NEED OF PRESENT RESEARCH                        | 9        |
| 1.6 OBJECTIVES OF THE PRESENT INVESTIGATION          | 12       |
| 1.7 METHODOLOGY                                      | 12       |
| 1.8 SCOPE OF PRESENT RESEARCH                        | 13       |
| 1.9 ORGANISATION OF THE THESIS                       | 13       |

CHAPTER 2
LITERATURE SURVEY

| 2.1 INTRODUCTION                                      | 16       |
| 2.2 RISKS AND UNCERTAINTY                            | 18       |
| 2.2.1 GENERAL                                        | 18       |
| 2.2.2 RISK ASSOCIATED WITH MAJOR INFRASTRUCTURE PROJECTS | 18       |
| 2.3 CAUSES OF DELAY (TIME OVER RUN) IN CONSTRUCTION PROJECTS | 27       |
| 2.4 CRITICAL SUCCESS FACTORS FOR CONSTRUCTION PROJECTS IN GENERAL | 31       |
| 2.5 CRITICAL SUCCESS FACTORS FOR BOT PROJECTS        | 34       |
| 2.6 PREQUALIFICATION & SELECTION PROCEDURE           | 39       |
| 2.6.1 PROJECT APPRAISAL                              | 39       |
| 2.7 FINANCING BOT PROJECTS                           | 46       |

CHAPTER 3
RESEARCH METHODOLOGY

3.1 INTRODUCTION

3.2 DATA COLLECTION THROUGH FIELD SURVEY
   3.2.1 ANALYTICAL HIERARCHY PROCESS
   3.2.2 AGREEMENT ANALYSIS
   3.2.3 DECISION SUPPORT SYSTEM
   3.2.4 SENSITIVITY ANALYSIS

3.3 CONCLUSION

CHAPTER 4
PUBLIC PRIVATE PARTNERSHIP FOR INFRASTRUCTURE PROJECTS

4.1 GENERAL

4.2 BOT PROJECTS
   4.2.1 BACKGROUND OF BOT
   4.2.2 DEFINITION OF BOT
   4.2.3 BOT VARIATIONS
   4.2.4 PARTICIPANTS OF BOT PROJECTS
   4.2.5 BOT PROJECT FINANCING

4.3 RISK & RISK MANAGEMENT

4.4 PPP’S IN INDIA

4.5 FINANCING GAPS
   4.5.1 EXPERIENCE OF OTHER COUNTRIES
   4.5.2 FOREIGN PLAYER VS DOMESTIC PLAYERS

4.6 CONCLUSION

CHAPTER 5
TIME DELAY AND DELAY ANALYSIS

5.1 INTRODUCTION

5.2 IDENTIFICATION OF FACTORS CAUSING TIME OVERRUNS
   5.2.1 METHODOLOGY
   5.2.2 ANALYSIS OF DATA
   5.2.3 SIGNIFICANCE OF FACTOR CATEGORIES CAUSING TIME OVERRUNS
   5.2.4 VALIDITY AND RELIABILITY OF THE QUESTIONNAIRE SURVEY
   5.2.5 DISCUSSION OF RESULT

CHAPTER 6
IDENTIFICATION OF CRITICAL SUCCESS FACTORS

6.1 INTRODUCTION

6.2 IDENTIFICATION OF CRITICAL SUCCESS FACTORS
6.2.1 DATA COLLECTION
6.2.2 ANALYSIS OF DATA BY RII METHOD
6.2.3 AGREEMENT ANALYSIS
6.3 IDENTIFICATION OF CRITICAL SUCCESS FACTORS THROUGH A HIERARCHICAL MODEL
   6.3.1 BRIEF DESCRIPTION OF CSF’S
      6.3.1.1 PREVAILING ENVIRONMENT ASPECT
      6.3.1.2 FINANCIAL VIABILITY ASPECT
      6.3.1.3 CONCESSIONAIRE CONSORTIUM ASPECT
      6.3.1.4 FINANCIAL PACKAGE ASPECT
      6.3.1.5 RISK ALLOCATION ASPECT
      6.3.1.6 TECHNICAL SOLUTION ASPECT
   6.3.2 DATA COLLECTION
   6.3.3 CALCULATIONS OF PRIORITY VECTOR
   6.3.4 SECOND LEVEL SUCCESS-RELATED FACTOR
   6.3.5 FIRST LEVEL SUCCESS-RELATED FACTOR
6.4 RANKING AND COMPARISON WITH OTHER STUDIES OF CRITICAL SUCCESS FACTORS
6.5 AGREEMENT ANALYSIS FOR CSFS IDENTIFIED
6.6 COMPARISON WITH PREVIOUS STUDIES
6.7 DISCUSSION ON TOP TEN FACTORS AND CONCLUSION
   6.7.1 CONCESSION AGREEMENT
   6.7.2 SHORT CONSTRUCTION
      6.7.2.1 CASH FLOW ANALYSIS OF AN INFRASTRUCTURE PROJECT
   6.7.3 SELECTION PROCEDURE OF THE CONCESSIONAIRE
   6.7.4 SUFFICIENT LONG TERM DEMAND AND SUFFICIENT NET CASH INFLOW
   6.7.5 FINANCING STRATEGY AND LOAN AGREEMENT
      6.7.5.1 RISKS IN PPP PROJECTS
      6.7.5.2 RISK ANALYSIS
      6.7.5.3 KEY CONSTRAINTS TO PRIVATE FINANCING INFRASTRUCTURE
   6.7.6 LEADING ROLE OF A KEY ENTREPRENEUR
   6.7.7 ROBUST SOLUTION
   6.7.8 GOVERNMENT SUPPORT
      6.7.8.1 POLICY AND REGULATORY CONSTRAINTS
      6.7.8.2 RECOMMENDATIONS
6.9 CONCLUSION